COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 29/ 2015

ESTI MATE SUMVARY 09: 58: 36
CONTI D C20387 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20387-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0  DAYS TI ME ALLOW 50 WORK DAYS
PR CONSTRUCTI ON SH60 & SH257 S PERCENT TIME:  100. 00 ORI G TI ME ALLON 65 WORK DAYS
PRQIECT NO ER R400- 333
PR CONSTRUCTI ON SH60 & SH257 S
NAVE OF ROAD:
PROQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 11/ 23/ 2015 DATE TI ME STARTED 09/ 14/ 2015
P.O BOX 405 DATE LET 10/ 09/ 2014 DATE WORK BEGAN
DATE AWARDED 10/ 29/ 2014 DATE TI ME STOPPED 11/ 23/2015
DATE CONTRACT EXECUTED 11/ 12/ 2014 DATE ACCEPTED 11/ 23/ 2015
PLATTEVI LLE CO 80651- 04( (970) 785- 6161 DATE NOTI CE TO PROCEED 09/ 14/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 719, 807. 87 PARTI Cl PATI NG $ 696, 307. 87 $ 184, 898. 90
AWARD PRQIECT AMT: $  1,467,013.63 NON-PARTI Cl PATI NG 23, 500. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 719, 807. 87 184, 898. 90
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 719, 807. 87 184, 898. 90
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -16,794. 24 -3,098. 97
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 703, 013. 63 181, 799. 93
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 703, 013. 63 181, 799. 93
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 181, 799. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0003 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (SH 60)

0005 202- 00220 Renoval of Asphalt Mat 0. 000 0. 000
Sy 0. 000 0. 00
16. 00000 0. 000 0. 00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0. 00
7.00000 0. 000 0. 00
0015 202-01130 *Renoval of Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0020 203-00010 Uncl assified Excavation (Conplete In Place) 0. 000 0. 000
Ccy 0. 000 0.00
38. 00000 0. 000 0. 00
0025 203-00100 Muck Excavation 0. 000 0. 000
Ccy 0. 000 0.00
38. 00000 0. 000 0. 00
0030 203- 01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0. 00
0035 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0045 203- 01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0050 208-00002 *Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 08000 0. 000 0. 00
0055 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00

8. 64000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0003 09: 58: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (SH 60)
0060 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0065 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0085 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0090 208-00206 Er osi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0095 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0100 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0105 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0110 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00



CONTI D: C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO. 0003 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (SH 60)
0115 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
Cy 0. 000 0. 00
62. 00000 0. 000 0. 00
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0130 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0135 420-00112 Ceotextile (Drainage) (dass 1) 0. 000 0. 000
Sy 0. 000 0. 00
3.00000 0. 000 0. 00
0140 506-00212 Riprap (12 Inch) 0. 000 0. 000
Ccy 0. 000 0. 00
90. 00000 0. 000 0. 00
0145 506- 00409 Soil Riprap (9 Inch) 0. 000 0. 000
Ccy 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 506-00412 Soil Riprap (12 Inch) 0. 000 0. 000
Ccy 0. 000 0. 00
70. 00000 0. 000 0. 00
0155 603-10150 15 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0165 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00



CONTI D: C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO. 0003 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (SH 60)
0170 606- 01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0175 606- 01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0180 606- 02005 *End Anchor age (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0185 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0190 609- 60011 *Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0195 612- 00036 *Del i neat or (Fl exible) (Square Base) 0. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0200 615- 00030 Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0205 625- 00000 *Construction Surveying 0. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0210 626- 00000 *Mobi | i zati on 0. 500 0. 000
LS 0. 000 0. 00
160, 000. 00000 0. 000 0. 00
0215 626- 01000 Public Information Services 0. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0220 627-00005 *Epoxy Pavenent MarKki ng 0. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQIECT: ER R400- 333 ESTI MATE NO 0003 09: 58: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (SH 60)
0225 627-00011 *Paverent Marking Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
150. 00000 0. 000 0. 00
0230 630- 00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0235 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0240 630-00012 *Traffic Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
700. 00000 0. 000 0. 00
0245 630- 80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0265 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0270 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0275 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0003 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (SH 60)

0280 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0285 630- 80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0.00
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 80, 000. 00 $ 0.00$ 0.00

CAT NO0201 ROADWAY (SH 257)

0320 202-00220 Renoval of Asphalt Mat 201. 000 201. 000
SY 0. 000 0. 00
16. 00000 201. 000 3, 216. 00
0325 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 234. 000 1, 234. 000
SY 0. 000 0. 00

7. 00000 1, 234. 000 8, 638. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20387-BID ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0003 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 RQOADWAY (SH 257)
0330 202-01130 *Renoval of Quardrail Type 3 646. 000 646. 000
LF 0. 000 0. 00
4. 00000 646. 000 2,584.00
0335 203-00010 Uncl assi fied Excavation (Conplete In Place) 782. 000 782. 000
CY 0. 000 0. 00
38. 00000 782. 000 29,716. 00
0340 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
38. 00000 0. 000 0. 00
0345 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0. 00
0350 203-01510 Backhoe 11. 500 3. 500
HOUR 8. 000 1, 200. 00
150. 00000 11.500 1,725.00
0355 203-01550 Dozi ng 4. 000 0. 000
HOUR 4.000 700. 00
175. 00000 4.000 700. 00
0360 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0365 208- 00002 *Erosion Log (12 Inch) 70. 000 70. 000
LF 0. 000 0. 00
4. 08000 70. 000 285. 60
0370 208-00035 *Aggregat e Bag 60. 000 60. 000
LF 0. 000 0. 00
8. 64000 60. 000 518. 40
0375 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0380 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0003 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (SH 257)

0385 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0390 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0395 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0400 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0405 208-00206 Erosi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0407 210- 01000 Res Fence MCR 249. 000 0. 000
LF 249. 000 1, 743.00
7. 00000 249. 000 1,743.00
0410 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 300 324.00
1, 080. 00000 0. 300 324.00
0415 212-00032 *Soi | Conditioning 0. 300 0. 000
ACRE 0. 300 750. 00
2, 500. 00000 0. 300 750. 00
0420 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0425 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 000
ACRE 0. 300 2, 400. 00
8, 000. 00000 0. 300 2, 400. 00
0430 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO. 0003 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY (SH 257)
0435 304- 06007 Aggregate Base Course (Cl ass 6) 38. 000 38. 000
Cy 0. 000 0.00
62. 00000 38. 000 2, 356. 00
0440 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 15. 080 0. 000
TON 15. 080 2,714. 40
180. 00000 15. 080 2,714. 40
0445 403- 34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 312.890 312.890
TON 0. 000 0. 00
96. 00000 312. 890 30, 037. 44
0450 420-00112 Ceotextile (Drainage) (COass 1) 529. 000 167. 000
5% 362. 000 1, 086. 00
3.00000 529. 000 1,587. 00
0455 506- 00212 Riprap (12 Inch) 348. 000 100. 000
cY 248. 000 22,320.00
90. 00000 348. 000 31, 320. 00
0460 506- 00409 Soil Riprap (9 Inch) 350. 000 290. 000
cY 60. 000 4, 200. 00
70. 00000 350. 000 24,500. 00
0465 506- 00412 Soil Riprap (12 Inch) 140. 000 0. 000
cY 140. 000 9, 800. 00
70. 00000 140. 000 9, 800. 00
0470 603-10150 15 Inch Corrugated Steel Pipe 44. 000 0. 000
LF 44. 000 2, 200. 00
50. 00000 44.000 2,200. 00
0475 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 312. 500 312. 500
LF 0. 000 0. 00
20. 00000 312. 500 6, 250. 00
0480 606- 01370 *Transition Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3.000 4,500. 00
0485 606-01371 *Transition Type 3G (Special) 1.000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO. 0003 09: 58: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY (SH 257)
0490 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0495 606- 02005 *End Anchor age (Fl ared) 5. 000 5. 000
EACH 0. 000 0. 00
1, 800. 00000 5. 000 9, 000. 00
0500 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0505 609-60011 *CQurb Type 6 (Section M 143. 000 0. 000
LF 143. 000 5, 720. 00
40. 00000 143. 000 5, 720. 00
0510 612-00036 *Del i neator (Flexible) (Square Base) 17. 000 0. 000
EACH 17. 000 2, 040. 00
120. 00000 17. 000 2, 040. 00
0515 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 2. 000 2, 400. 00
1, 200. 00000 2. 000 2, 400. 00
0520 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 400 5, 200. 00
13, 000. 00000 1. 000 13, 000. 00
0525 626- 00000 *Mobi | i zati on 0. 500 0. 490
LS 0.510 81, 600. 00
160, 000. 00000 1. 000 160, 000. 00
0530 626- 01000 Public Information Services 1. 000 0. 700
LS 0. 300 1, 500. 00
5, 000. 00000 1. 000 5, 000. 00
0535 627-00005 *Epoxy Pavenent Mar ki ng 7.000 0. 000
GAL 7.000 3, 500. 00
500. 00000 7.000 3, 500. 00
0540 627-00011 *Pavenent Mar ki ng Pai nt (\Waterborne) 4. 000 4.000
GAL 0. 000 0. 00
150. 00000 4.000 600. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20387-BID ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0003 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 RQOADWAY (SH 257)
0545 630- 00000 *Fl aggi ng 547. 000 266. 500
HOUR 280. 500 7,854.00
28. 00000 547. 000 15, 316. 00
0550 630- 00007 *Traffic Control Inspection 21.000 11. 000
DAY 10. 000 1, 000. 00
100. 00000 21. 000 2,100. 00
0555 630- 00012 *Traffic Control Management 34. 000 23. 000
DAY 11. 000 7,700. 00
700. 00000 34.000 23, 800. 00
0560 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 2.000 1, 000. 00
500. 00000 4.000 2,000. 00
0565 630- 80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 5. 500
EACH 5. 500 412. 50
75. 00000 11. 000 825. 00
0570 630-80341 *Construction Traffic Sign (Panel Size A) 158. 000 79. 000
EACH 79. 000 3,160. 00
40. 00000 158. 000 6, 320. 00
0575 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 17.500
EACH 17. 500 1,312.50
75. 00000 35. 000 2,625. 00
0580 630-80344 *Construction Traffic Sign (Special) 20. 000 10. 000
SF 10. 000 150. 00
15. 00000 20. 000 300. 00
0585 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 2.000 6, 000. 00
3, 000. 00000 4.000 12, 000. 00
0590 630-80360 *Dr um Channel i zi ng Devi ce 10. 000 5. 000
EACH 5. 000 250. 00
50. 00000 10. 000 500. 00
0595 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 4. 000
EACH 4.000 200. 00
50. 00000 8. 000 400. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQIECT: ER R400- 333 ESTI MATE NO 0003 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 RQOADWAY (SH 257)
0600 630-80380 *Traffic Cone 20. 000 10. 000
EACH 10. 000 100. 00
10. 00000 20. 000 200. 00
0601 700- 70034 F/ A De; eted Wrk SH 60 8, 650. 150 8, 650. 150
FA 0. 000 0. 00
1. 00000 8, 650. 150 8, 650. 15
0605 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -3,367.120 -3,401. 620
FA 34.500 34.50
1. 00000 -3,367.120 -3,367.12
0625 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 365, 093.87 $ 180,570.90 $ 445, 093. 87
CAT NO0300 STR G- 17-B (SH 60)
0635 202-00425 *Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
12. 65000 0. 000 0. 00
0640 206- 00000 Structure Excavation 0. 000 0. 000
CY 0. 000 0. 00
38. 00000 0. 000 0. 00



CONTI D C20387 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO 0003 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STR G- 17-B (SH 60)
0645 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0650 206- 00100 Structure Backfill (dass 1) 0. 000 0. 000
CY 0. 000 0. 00
49. 00000 0. 000 0. 00
0655 206- 00200 Structure Backfill (dass 2) 0. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0660 206- 00360 Mechani cal Rei nforcenent of Soil 0. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
0665 420- 00103 Geotextile (Erosion Control) (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0670 504-06100 *Gound Nailed Wall 0. 000 0. 000
SF 0. 000 0. 00
200. 00000 0. 000 0. 00
0675 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0680 601- 03050 Concrete Class D (Vall) 0. 000 0. 000
CY 0. 000 0. 00
840. 00000 0. 000 0. 00
0685 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0690 606-11010 *Bridge Rail Type 10R 0. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 0.00 % 0.00% 0. 00



CONTI D C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO. 0003 09: 58: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 STR G 17-Z (SH 257)
0695 206- 00000 Structure Excavation 810. 000 810. 000
(% 0. 000 0. 00
38. 00000 810. 000 30, 780. 00
0700 206- 00065 Structure Backfill (FlowFill) 26. 100 26. 100
(9 0. 000 0. 00
150. 00000 26. 100 3, 915. 00
0705 206- 00100 Structure Backfill (O ass 1) 705. 000 705. 000
(& 0. 000 0. 00
49. 00000 705. 000 34, 545. 00
0710 206- 00200 Structure Backfill (dass 2) 34. 000 0. 000
cY 34.000 1, 360. 00
40. 00000 34. 000 1, 360. 00
0715 206- 00360 Mechani cal Rei nforcenent of Soil 705. 000 705. 000
(e 0. 000 0. 00
18. 00000 705. 000 12, 690. 00
0720 420-00103 Geotextile (Erosion Control) (O ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
6. 00000 0. 000 0. 00
0725 504- 06100 *CGround Nailed Wall 780. 000 780. 000
SF 0. 000 0. 00
200. 00000 780. 000 156, 000. 00
0730 518-03000 *Sawi ng and Seal i ng Bridge Joint 64. 000 64. 000
LF 0. 000 0. 00
50. 00000 64. 000 3, 200. 00
0735 601-03050 Concrete Cass D (Wall) 8. 000 5. 400
cY 2. 600 2,184.00
840. 00000 8. 000 6, 720. 00
0740 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 002. 000 610. 000
LB 392. 000 784.00
2. 00000 1, 002. 000 2, 004. 00
CAT 0301 CURRENT AMI  $ 251,214.00 $ 4,328.00% 251, 214.00



CONTI D: C20387 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20387-BI D ESTI MATE RUN 12/ 29/ 2015
PRQJECT: ER R400- 333 ESTI MATE NO. 0003 09: 58: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0745 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0750 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0755 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 23,500.00 $ 0.00$ 23, 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 719,807.87 $ 184,898.90% 719, 807.87



